

Build 2c Test Plan

March 27, 2012

Goal

- Identify and resolve any issues remaining in the core PDS4 Information Model.
 - Validate the data products and data objects that have not been the focus of the LADEE and MAVEN development teams.
 - Do the fundamental structures meet our needs?
 - Are the products types an adequate set of baseline templates for constructing products?
 - What discipline classes are still needed?
 - What additional validation should be done?
 - Resolve issues identified during the LADEE and MAVEN development task.

Plan

- A portion of the core information model has been accepted for testing by each node.
- Two-phased approach to be completed by end of May 2012
- Phase 1: test the assigned data products and data objects
 - PDS3 data products identified for early migration?
- Phase 2: test aggregation and ancillary products
 - Collections, bundles, documents, etc.

3

Core Product and Data Object Testing by Node

PDS4 Product	Atm	Geo	Img	NAIF	PPI	Rgs	RS	SBN
1 Product_Observational:Table_Binary	*				*		*	
2 Product_Observational:Table_Character	*				*	*		
3 Product_Observational:Table_Delimited	*				*			
4 Product_Observational:Array_2D_Image	*		*					
5 Product_Observational:Header	*				*			
6 Product_Observational:Header_Binary					*			
7 Product_SPICE_Kernel_Binary				*				
8 Product_SPICE_Kernel_Text				*				
9 Product_Document	*				*	*		
10 Product_Thumbnail					*			
11 Product_Browse					*			
12 Product_Collection	*				*	*		
13 Product_Archive_Bundle	*				*	*		

Time Line

- Mar 28 – Test Plan reviewed and approved
 - Node assignments made and development started Mar 16.
- Apr 13 – Data product labels available for review and testing; issues reported via RFAs.
- Apr 27 – Collection and bundle product labels available for review and testing; issues reported via RFAs.
- May 18 – Final products available
 - Updates have been applied to information model.
 - Information model has been frozen and released.
 - Schemas have been re-generated.
 - Updated documentation has been delivered.

5

Wrap Up

- The core PDS Information Model and its implementation into XML Schema has matured to the point where comprehensive testing is required for further progress.
- The node testing should cover all aspects of the core model, from individual data objects, e.g. the array, through to the archive bundle that is sent to the deep archive.
- The data products chosen for testing should be a broad cross section of the data in the archive is preferred.
- Identified issues will be addressed as soon as they are reported.
 - Review the issue, determine impact and fix, schedule implementation.

6

Questions and Answers